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Release B Testing During 
Release A Operations 

•	 Process for conducting testing within the Release A 
operational system is being developed 

• Details will be captured in an M&O Release A-B Transition 
Plan 

• Specifics for Release B Acceptance Testing will be 
captured in the Release B Acceptance Test Procedures 
(DID 411) document 

•  Minimal Impact to On-going Operations 
• Coordinate all test activities with the DAACs, SMC, EOC, 

and M&O 
• Partition system into an operations and test environment 
• Install Release B software into the test environment 
• Conduct testing during off-shifts (i.e. evenings and 

weekends) 
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